
EPA Region 5 Records Ctr.

234440
U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
I. HEADING

Date: December 11, 1998
Subject: Fairway Surplus Site

East Tawas, Michigan

From: William Simes and Mark Durno, On-Scene Coordinators, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C FAX
R. Karl, U.S. EPA, Chief ERB, Chicago, IL FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL FAX
J. El-Zein, U.S. EPA ERB, Chief RS-1, Grosse He, MI FAX
M. Sensing, U.S. EPA ERB, ESS, Chicago, IL FAX
B. Noble, DRMS, Grand Rapids, MI FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, MI FAX

^ Ken Coble, MDEQ, Lansing, MI FAX
Mike Jury / Pete Johannes, MDEQ, Saginaw, MI FAX

POLREP: POLREP # 4

II. BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°l 8'31.5" Longitude: N83°33'22.8"
CERCLIS No: MID005326673 ERRS No: 28854
Response Authority: CERCLA NPL Status: non-NPL
Start Date: 11 /16/98 Completion Date: N/A
Reporting Period: December 4, to December 10, 1998

III. SITE DESCRIPTION

"' See Initial POLREP

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

The weather condition during the reported period was mostly sunny with temperatures
ranging from 30°F to 48°F. ERRS continues to gather and stage containers, cylinders,
drums, and tanks. The site has been divided into 38 sections, with each section composed
of 1,000-ft2.

2. Removal activities to date:
12/04/98:
ERRS continued to stage empty drums, partially full drums/containers, tires, metal debris,
and construction debris. Sections D-4 and D-5 (approximately 2,000 ft2) have been



cleared of visible contamination. A total of 60 drums were sampled and logged for
hazard-categorization. A gravel road with an approximate length of 250 feet was
constructed from the command post to the drum staging/sampling area to assist with
rolloff box delivery/retrieval, and the future disposal of partially full drums. Two rolloff
boxes were delivered to site and 220 RCRA empty drums have been crushed and loaded
into them.

12/05/98:
ERRS continued to stage empty drums, partially full drums/containers, tires, metal debris,
and construction debris. Six drums were sampled and logged for hazard-categorization.
The chemist was able to categorize 36 samples. ERRS began to clear sections E (1-5), D-
1, D-2, and D-3 simultaneously. Progress on the previous sections is slow because the
crews are diverting most of their manpower to the staging of empty and partially filled
drums from throughout the site; in order to provide work for the hazard-categorization
team. The two rolloff boxes continue to be filled with crushed empty drums.

12/06/98:
The EPA, START, and ERRS personnel did not perform work this Sunday.

12/07/98:
ERRS continued to stage empty drums, partially full drums/containers, tires, metal debris,
and construction debris. The ERRS chemist was able to categorize 12 samples. ERRS
continued to clear sections E (1-5), D-l, D-2, and D-3 simultaneously. Progress on the
previous sections is accelerating as the majority of drums from throughout the site have
been staged. The rolloff boxes have been filled with crushed empty drums and await
disposal.

12/08/98:
ERRS continued to stage empty drums, partially full drums/containers, tires, metal debris,
and construction debris. Forty-eight drums were sampled and logged for hazard-
categorization. The ERRS chemist was able to complete final categorization of 64
samples. Section D-l (approximately 1000ft2) has been cleared of visible contamination.
Two additional rolloff boxes have been mobilized to site and are to be filled with empty
crushed drums.

12/09/98:
ERRS continued to stage empty drums, partially full drums/containers, tires, metal debris,
and construction debris. Twenty-four drums were sampled and logged for hazard-
categorization. The ERRS chemist was able to categorize 37 samples. Section D-2 and
D-3 (approximately 2,000ft2) have been cleared of visible contamination. Two rolloff
boxes with a combined volume of 60 yds3, which contained empty crushed drums, were
removed from site and sent to Waters Landfill for disposal.

12/10/98:
ERRS continued to stage empty drums, partially full drums/containers, tires, metal debris,
and construction debris. The ERRS chemist was able to categorize 28 samples. Section
E-l (approximately 1000ft2) has been cleared of visible contamination.

3. Enforcement:
U. S. EPA continues to negotiate potential settlement options with identified PRPs.



B. Next Steps

C.

ERRS will continue to collect and stage drums, tanks, and cylinders; stage used tires; remove
hazardous material from deteriorated structures, which may be demolished, collect samples from
containers, drums, and tanks, hazcat samples; arrange for disposal and transportation of hazardous
material; and remove ACM throughout the site. START will conduct a radiological survey of the
area and collect samples to be analyzed for radioactive nuclides in preparation for disposal.

Key Issues

The site is experiencing deteriorating weather conditions. Snowfall is expected to be heavy which
will reduce the visibility of containers, cylinders, drums, and tanks scattered throughout the site.
ERRS will attempt to address the problem by staging the drums, containers, and tires prior to any
snowfall; removal activities will then begin inside the buildings after snow accumulates.

V. COSTS

tf Site Cost through 12/09/98:

Site Groups Ceiling Cost to Date Remaining Percent Remaining

ERRS (Earth Tech)

START (E & E)

U.S. EPA
TOTAL

$400,000.00

$40,000.00

$45,000.00

$485,000.00

$153,558.43

$21,457.90

$16,557.30

$191,573.63

$246,441.57

$18,542.10

$28,442.70
$293,426.37

62%
46%
63%
61%

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other
financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for
cost recovery.

VI. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98

12/9/98

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

30 yds3

30 yds3

Waters Landfill
11 3755 Sherman Rd.
Frederic, MI
Waters Landfill
Frederic, MI


